
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:42 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 062 Date: 08-Mar-2012 Thursday

Approved Date:

Shift Hours: 09:00 am 07:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 912

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, mild wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of cable installation at the east end anchorage, south saddle. Track progress of FW Spencer
field work. Misc. MEP work in the morning.

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage, south saddle location at 1100. The crew was taking the twist out of 84S
between the lower winch clamp and the socket. No other stands were at the south end. Danial Martinez
was not present, and Apprentace Ironworker Brad Witburn was filling in for him (his name is not in the
system).

1150: PWS 85S finished hauling.

I left the bridge at 1200 and returned at 1500. Strand 85S was floated to the lower winch clamp and 86S
was in the haul rollers.

1635: I checked and ok'ed the knife blades on 85S.

1645: the socket for 85S was made with 9.5mm stickout and the socked face 515mm from the 600mm
mark. I told Ankur Singh (ABF) that the anchor rod needs to be turned in about 1/2 to 1 complete turn.
After I returned from checking the twist on Strand 86, he said the crew turned the anchor rod in, and he
measured the distance between the face of the socket and the 600mm mark as 495mm.

1650-1720: I checked the twist on 86N and 86S between the bottom winch clamp and the tower winch

067 C-PWS-081.067
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clamp. There was no net rotation.

1655: 86S was floated out of the haul rollers

1725: the crew began installing 85S into the saddle. It was installed at 1805. I inspected it an bought it off.

1815: 87S finished hauling

1840: 86S was floated to the lower winch clamp.

1850: I left the bridge as the south saddle crew began cleaning up and preparing to leave. I returned to the
office and wrote diaries until 1930.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew installed carbon steel pipe along the north barrier, WB bridge, and weld utility outlet on
installed pipe between approximate PP 84 to 87.

126 0-000-000.126
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